Project Development Gmup, Inc.

11814 NE 116th Street ° Kirkland, WA 98034
425-825-1612 « FAX 425-821-2895

CHANGE ORDER PROPOSAL (COP)

Ethan Construction, LLC
1046 1% Avenue South
Seattle, WA 98134
Phone: 206.682.1147

Re: Rainier Commons (Former Rainier Brewery) PDG Job Number.: 03-7189
Attn: Mr. Shimon Mizrahi PDG COR Number: Two (2) — Seven (7)

Date: 12/18/03

Scope of Work: Misc. Additional Work Items as identified in the below change orders two (2) through seven (7).

Change Order #2 —~ Additional Labor Due to Production Loss & Air Monitoring due to High Arsenic Air Levels during the cutting of the storage
tanks. Our proposal, scope of work & contract stated that we expected lead paint control items only. .

Change Order #3 — Additional asbestos abatement of insulation inside of the boilers in building #13. The layers of insulation were in addition
to the layer between the metal walls of the boilers as identified in the owners survey and as excluded in our confract proposal & scope or work
which are both contract exhibits. .

Change Order #4 - This change order item is the same as Change Order #2 with the exceptions of the addition of Chlorine as an additionat
hazardous waste and the liability due to the location of the work being adjacent to food products & occupants (Tully's Coffee Beans &
Workers). These items were not expected during the time of negotiation and are excluded in the contract documents as Exhibit ‘A’ & 'B".
Change Order #5 — Additional fabor & equipment to demolish concrete inside of the stainless steel Vats in building 21. This is an unforeseen
condition as the concrete was hidden between the stainless steel layers and could not be accessed during any site visits.

Change Order #6 — Temporary Power and ldentification of electrical systems. This was excluded in our proposal & scope of work, which are
part of the contract documents (Exhibits ‘A’ & ‘B'). This item was also discussed during negotiations. However, we were still charged for this
service (see attached invoices).

Change Order #7 — Removal of Units, Piping & Structural Steel from Building 8 as identified by Ethan Construction. Ethan Construction to
provide for disposal, electrical/Mechanical cut & cap, removal of Freon & hydraulic oil, roof patching, weather protection, and any salvage.
These change orders were discussed with Mr. Shimon Mizrahi of Ethan Construction during a meeting on 11/25/03. Please note that these
extra work items are additional work beyond the original contract documents. All work is located within the interior of the building @ the
former Rainier Brewery area in Seattle, WA at the request of the Ethan Construction.

Amount of Change Order #2 - Arsenic Production Loss =$ 23,147.00
Amount of Change Order #3 - Add. Asbestos Inside Boilers =$ 22,443.00
Amount of Change Order #4 - Add. Precautions & Prod. Loss Bldg #9 =$ 34,431.00 '
Amount of Change Order #5 - Add. Conc. Demo inside Vats Bldg #21 =$ 7,005.00
Amount of Change Order #6 - Temporary Power & Locate Reimbursement =$ 12,413.00
Amount of Change Order #7 - Demolition of Units on Roof of Building #8 =$ 58,029.00

0  Workis to be and has been done during normal working hours.
0  Work on Change Orders #4 & #8 has not been started or will not be started untit authorization has been received.

0  Work on Change Orders #2, #3, #5and # 6 is ongoing or has been completed. We are stilt awaiting authorization for reimbursement.

0  Work to be completed on a lump sum basis.

By: Robin R. Burnham

Title: General Manager
cc: File, ECL

Pittsburgh + New York - Los Angeles ¢ Philadelphia + Charlotte + Ft. Lauderdale
Tampa + Chicago « St. Louis < Houston « Dallas + Phoenix * Seattle ¢ Portland
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Project Development Group, Inc.

PROJECT: Former Rainier Brewery Abatement PDGC.O. # 2
CHANGE ORDER PROPOSAL _ C.OP.# 0
: ' DATE: - 11/26/2003
DESCRIPTION: Arsenic Production Loss TIME EXT:
1 CRAFT LABOR COSTS
a. Direct Labor Costs 440 HRs $25.00 RATE $ 11,000.00
b. Direct Supervision (15%of a.) $ 1,650.00
c. Safety ( 2% of a.) $ 220.00
d. Travel ( Parking ) 0 bpAY $6.00 RATE $ -
2 MATERIAL COSTS
. a. Material Costs $ -
b. Air Monitoring $ 5,000.00
c. Dump Fee & Hauling $ -
3 EQUIPMENT COSTS
a. Owned Equipment $ -
b. Rental Equipment $ -
4 SMALL TOOLS
a. Small Tools ( 5% of a.) $ 550.00
5 Overhead and Profit
a.22%o0f1,2,3&4 $ 4,052.40
6 Subcontractors
a. $ -
b. $ R
el $ -
d. $ -
e. $ -
. 7 OVERHEAD & PROFIT ON SUBCONTRACTORS
a.8%of 6 $ -
8 INSURANCE 5 )
a. Payroll driven liability insurance (% of 1) —
b. Volume Driven Liability Insurance (3% of 1 through 7) $ 674.
9 BOND . $ ' :
a. Bond (2.5% of 1 through 8)
10 UNIT PRICE WORK 3 .
a. Unit Price Work
23,146.57
I 41 TOTAL COST 3 - a

tremar exciovna> Per ExthtiT \g' 4 A 0F Conmaer
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Project Development Group, Inc.

PROJECT: Former Rainier Brewery Abatement PDG C.O. # 3
CHANGE ORDER PROPOSAL . COP. # 0o
. : ’ ’ DATE: 11/26/2003
DESCRIPTION: Additional Boiler Insulation TIME EXT:
1 CRAFT LABOR COSTS
a. Direct Labor Costs 520 HRS $25.00 RATE $ 13,000.00
b. Direct Supervision (15%of a.) $ 1,950.00
c. Safety ( 2% of a.) $ 260.00
d. Travel ( Parking ) 0 DAY $6.00 RATE $ -
2 MATERIAL COSTS o
a. Material Costs $ -
b. Air Monitoring $ 1,000.00
c. Dump Fee & Hauling $ 1,000.00
3 EQUIPMENT COSTS
a. Owned Equipment $ -
b. Rental Equipment $ -
4 SMALL TOOLS
a. Small Tools ( 5% of a.) $ 650.00
5 Overhead and Profit
a.22%0f1,2,3&4 $ 3,929.20
6 Subcontractors
a. $ -
b. $ -
c. $ -
d. 3 -
e. $ =
7 OVERHEAD & PROFIT ON SUBCONTRACTORS . )
a.8%of 6 $
8 INSURANCE . ]
a. Payroll driven liability insurance (%of1) pos
b. Volume Driven Liability Insurance (3% of 1 through 7) $ 653.
9 BOND _ $ -
a. Bond (2.5% of 1 through 8)
10 UNIT PRICE WORK $ )
a. Unit Price Work
~22,442.88
11 TOTAL COST 3. 28]

ERCLoD® P ERNAIT A 4 8" or lovrnacr
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'Prgject Development Group, Inc.

PROJECT: Former Rainier Brewery Abatement PDG C.O. # 4
CHANGE ORDER PROPOSAL : C.OP. # 0
‘ DATE: 11/26/2003
DESCRIPTION: Add. Precautions & Prod. Loss TIME EXT: '
from Chlorine & Arsenic near Tully's Bean Areas
1 CRAFT LABOR COSTS
a. Direct Labor Costs 800 HRS $25.00 RATE $ 20,000.00
b. Direct Supervision (15%of a.) $ 3,000.00
c. Safety ( 2% of a.) ‘ $ 400.00
d. Travel ( Parking ) 0 pAY $6.00 RATE $ -
2 MATERIAL COSTS
a. Material Costs $ -
b. Air Monitoring $ 3,000.00
¢. Dump Fee & Hauling $ -
3 EQUIPMENT COSTS
a. Owned Equipment $ -
b. Rental Equipment $ -
4 SMALL TOOLS
a. Small Tools ( 5% of a.) $ 1,000.00
5 Overhead and Profit
a.22%o0f1,2,3&4 $ 6,028.00
6 Subcontractors
a, $ .
b. $ -
c. $ -
d. $ -
e. $ -
7 OVERHEAD & PROFIT ON SUBCONTRACTORS
a. 8% of 6 : $ -
8 INSURANCE 6 ]
a. Payroll driven liability insurance ( % of 1 )  —
b. Volume Driven Liability insurance (3% of 1 through 7) $ 1,002.8
9 BOND g i
a. Bond (2.5% of 1 through 8)
10 UNIT PRICE WORK : )
a. Unit Price Work
‘ 34,430.84
[11 TOTAL COST $ 84]

Excinge pon ewns v & 48 oF Cavmmy
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.Project Development Group, Inc.

PROJECT: Former Rainier Brewery Abatement PDG C.O. # 5
CHANGE ORDER PROPOSAL C.O.P. # 0

' DATE:  11/26/2003
DESCRIPTION: Add. Work to Jack Hammer TIME EXT:

concrete from bottom of Stainless Vats in Bldg 21

1 CRAFT LABOR COSTS

a. Direct Labor Costs 150 HRS $25.00 RATE 3 3,750.00
b. Direct Supervision (15%of a.) $ 562.50
c. Safety ( 2% of a.) : $ 75.00
d. Travel ( Parking ) -0 DAY  $6.00 RATE $ -
2 MATERIAL COSTS
a. Material Costs _ $ -
b. Air Monitoring $ -
c. Dump.Fee & Hauling $ -
3 EQUIPMENT COSTS
a. Owned Equipment $ -
b. Rental Equipment $ 1,000.00
4 SMALL TOOLS
a. Small Tools ( 5% of a.) $ 187.50
5 Overhead and Profit .
a.22%o0f1,2,3&4 $ 1,226.50
6 Subcontractors
a. $ -
$ -
c. $ -
“d. $ -
e. $ -
7 OVERHEAD & PROFIT ON SUBCONTRACTORS
a.8% of 6 $ -
8 INSURANCE ]
a. Payroll driven liability insurance ( % of 1) , %
b. Volume Driven Liability Insurance (3% of 1 through 7) ‘ $ 204.05
a. Bond (2.5% of 1 through 8)
10 UNIT PRICE WORK 5 )
a. Unit Price Work
05.55
| 11 TOTAL COST $ 7,005.55 |

Hidnen Cosdinod - Avpirowm Wotk

RCLLC 0003360



ex B
Project Development Group, Inc.

11814 NE 116th Street » Kirkland, WA 98034
425-825-1612 « FAX 425-821-2895

FAX TRANSMISSION

To: Elan Hazan
Firm: Ethan Construction, LLC
Fax: 206.224.9951

From: Robin Burnham  7/11/03 Pages 4

RE: _Former Rainier Brewery Asbestos Abatement & Demolitidn - Seattle, WA

SCOPE OF WORK

Project Develop'ment Group, Inc. is going to provide a quotation to perform misc. select interior demolition, and
asbestos materials abatement, all quantities provided as per owner provided asbestos survey and site visits.
items to be included, but not limited to, in the scope of work are as follows:

BASE BID (SELECT DEMOLITION)

: 1. Demolition of all equipment & conc. pads in building #9.
2. Demolition of all boilers and equipment in building #13
3. Demolition of all equipment & mechanical items except walls, ceilings and floors in building #21

(11,000sf) and basement of building #25 (6000sf).

5. Domofition-oftanks-withir T —-cat
6—Demolition-of-allnachanical-tems-on-building-6—e
7. Demolition of metal walls within building 5A (Grain Bin

8. .Demolition of Pipe & Pipe Rack on Gallery Roof.

9. Misc. Removal of Electrical & Mechanical ltems.

10. Removal of all Nails and Protruding objects caused by demolition activities.
11 iti Areas.

W —P( 12. Lead Based Paint Contro! Activities.

BASE BID (ASBESTOS ABATEMENT) o )
’ 1. Removal and Disposal of all the identified Asbestos Containing Materials in the owner provided

asbestos survey dated 3/23/89 and as identified during pipe insulation takeoffs on 7/23, 7/24 & 7/29/03

Exclusions
1. Demolition other than Identified Above. '
2. Protection of existing items from weather & standard abatement procedures.

Durt — 3. Identifying and Making Safe of all utilities. o '
1 = —p4. Hazazofs or Dangerous Materials other than identified asbestos materials in owner provided

asbestos survey and identified during pipe insulation quantifications on 7/23, 7/24 & 7/29/03*.
_-Q—P 5  Asbestos Materials inside of boilers (not identified in asbestos survey)
4. Lead Paint Abatement
5. PCB Abatement
6.  All permits except for asbestos.
| Otbbr—P> 7. Water and Electricity.

7/3012003 T |
Pittsburgh ‘~New York ¢ Los Angeles ¢ Philadeiphia + Chariotte - Ft. Lauderdale
Tampa * Chicago « St. Louis » Houston - Dallas - Phoenix « Seattle - Portland

RCLLC 0003361



8. Removal & Relocatlon of Salvage Items

*Note: Project Development Group, Inc. can prowde addltlonal Hazardous Materlal Abatement Services upon request.

Clarlflcations ' :
B 1. -Electricity and water to'be provrded by owner unless specnf ied otherwise.
2. . Work to be completed in one (1) mobilization during specified working hours. Additional Mobilizations .
’ - will be charged out at $750.00 each.
Bid is based on a mutually acceptable contract and work schedule.
Proposal is good for thirty (30) days."
Building #9, Building #13, Building #21 and the’ Basement of Building #25 will have all items
demolished that are not bemg used by the existing building tenant. The areas will be leftin a broom
clean condition. .
5. . Bonding is available.

ok w

~ Thank You for the opportunity to provide you tHls 'scope of work, if yeu have any questions or need edditional
mformatlon please feel free to contact our ofF ice at the above phone number : .

]

Respectfully Submitted,

.Robin R. Burnham — General Manager , o - s Scope of Wakzdoc

7/30/2003 -

RCLLC 0003362



Project Development Group, Inc.

PROJECT: Former Rainier Brewery Abatement PDG C.O. # 6
CHANGE ORDER PROPOSAL C.OP.# 0

' DATE: 11/26/2003
DESCRIPTION: Temporary Power to be TIME EXT:

provided by owner as per bid proposal

1 CRAFT LABOR COSTS

_a. Direct Labor Costs 0 HRS $25.00 RATE $ -

" b. Direct Supervision (15%of a.) $ -
c. Safety ( 2% of a.) $ -
d. Travel ( Parking ) 0 bAY $6.00 RATE $ -

2 MATERIAL COSTS
a. Material Costs $ -
b. Air Monitoring $ -
¢. Dump Fee & Hauling $ : -
3 EQUIPMENT COSTS 4
a. Owned Equipment $ -
b. Rental Equipment - Generator 2 months @ $500.00/month 3 1,000.00
4 SMALL TOOLS :
a. Small Tools ( 5% of a.) $ -
5 Overhead and Profit '
a.22%o0f1,2,3 &4 3 220.00
6 Subcontractors .
a. Innovative Electric - See Attached Invoices $ 10,724.14
b. $ u
c. $ —
d. $ u
e. $ u
7 OVERHEAD & PROFIT ON SUBCONTRACTORS .
a. 10% of 6 : $ 107.2
8 INSURANCE
a. Payroll driven liability insurance (%of1) $ -
b. Volume Driven Liability Insurance (3% of 1 through 7) $ 361.54
9 BOND )
a. Bond (2.5% of 1 through 8) $
10 UNIT PRICE WORK s i

a. Unit Price Work

[11 TOTAL COST - $ 12,412.92 |

Excwpen  Pen é?/ﬁ/éif 4B gr Coomactr

RCLLC 0003363



Innovative Electric Inc

PO Box 6783
Lynnwood,WA 98036
g (425)290-7803 Wb S mess on wacla_ ‘lh
(425)355-1965 Fax \\\ao W mess oo c‘&gﬁf\%

- Lﬂa p={] .
Invoice > D200 Page 1 of 1

Lox-(HRY 3u3 Ay -Unde Bronson

| Project Development Group, Inc. invoice#: 0310027

. 2501 SE Columbia Way Invoice Date: 10/01/2003

| Suite 120 Due Date:  10/31/2003

: Vancouver, WA 98661 PO#: . 037189

! Customer ID: 910

’ Contact: Dan Jarvis
Job: RBrewery Demo Crew Power Phone#: (360) 737-2585 Ext.:
Job#: 112 Fax #: (503) 288-5141

Work Performed:
Provide 4 complete 100 foot 3 phase cords. Connec’( cords for plasma cutting equipment to electrical paneis.
" Provide and install cord connectors and plugs on customer cords. Repair various cords. All work was

directed by Dan Jarvis.

Item Description ' ) Qty Prlce . Total
4"f60_"""’-" e UT30A 480V3P4W Tw-Lk Rept (L16-30R) - TTERO T EY 86 B B 23430
4207 30A 480V 3P4W Tw—Lk Conn (L1 6-30C) 5.00 2411 E 120.55
T100 SO 614 CQ.I:d L ST 400, 00: . 3,240. 00 ™Mo 1,298, .00
T101 "8364M 50 Amp Female Connector 10.00 56.89 E 568.90
T102 | ;36365 BOAMR Male.Conneotor.. ieuis s 800 s 4408 Br. o v 30654

LRI A . LT ‘Météri’él“' R L eI TR e 2,61 6.29
L100 Jo -eyman Utk & W@ £25.00

) Locate.and provide 240volt and 480volt 3 phase powelf_sources Locate, rémove and
replace cnrcmt breakers o accommodate welder c:rcuats lnstalI ‘ends on cords

1$4,241.29

DA 0 Resdiog Power

Customer .Copy

RCLLC 0003364



Innovative Electric Inc

PO Box 6783
Lynnwood,WA 98036
(425)290-7803
(425)355-1965 Fax
Invoice Page 1 of 1
. Pro;ect Development Group, Inc. _ Invoice#: 031 024T
2501 SE Columbia Way _ Invoice Date: 10/29/2003
Suite 120 ) Due Date: 11/28/2003
Vancouver, WA 98661 PO#: 037189
Customer ID: 920
: Contact: Dan Jarvis
Job: 480 volt plasma cutter bldg 9 Phone#: = (360) 737-2585 Ext.:
Jobk: 130 : Fax #: (503) 288-5141

Work Ordered:
" Power for 480 volt plasma cutters

Work Performed:
Provide and install power cords, cord ends and circuit breakers for 480volt plasma cutters

Job Site:
Old Rainier Brewery  Contact(s): Dan Jarvis
3100 Airport Way South . Telephone: (360) 737-2585 Ext.:
Seattle, WA 98134 Fax: (603) 288-5141 ¢
[tem Description Qty Price

p dérqh; eﬁﬁse 0 ' ale
_afa%;;&fzsevaﬁaemﬁ“ " FEFIS

TEMP Powert. Bores To e Provow (51 O

Remittance

RCLLC 0003365



Innovative Electric Inc

PO Box 6783
Lynnwood,WA 98036
(425)290-7803
(425)355-1965 Fax
Invoice Page 1 0f 2
Preject Development Group, Inc. Invoice#: 0310257
2501 SE Columbia Way . Invoice Date: 10/29/2003
Suite 120 - : Due Date:  11/28/2003
Vancouver; WA 98661 PO#: . 037189
. Customer ID: 920
Contact: - Dan Jarvis
Job: 480v plasma cutter, bidg.,7,22 Phonei#: (360) 737-2585 Ext.:
_ Job#: 131 Fax #: (503) 288-5141

Work O rdered; ...~ \/"'WWB

Relocate 480 volt panel from 4th floor building 25, to building 22.
Provide temp power from main service panel in building 15 via a 200 foot 4 conductor #1 cable. This allow!
* all the plasma cutters for the south end to be operated on 480volts, using #10 extension cords.

There is not enough 240volts available at the south end to operate all the required plasma cutters Hook-up

Job Site:
Old Rainier Brewery Contact(s): Dan Jarvis
3100 Airport Way South Telephone: (360) 737-2585 Ext.:
Seattle, WA 98134 , Fax: (503) 288-5141
tem Description

2886 .. /4 SOISTO Care g .

5875 4/3 SO/STO Cord o 0.0 8.00 M 3.6

. R 7 o oo e S SF00 T RIGTEY E .

3104 “ 150A 600V RK5 T|me Delay Fuse 300 5719 fé 17;_.3;
.G

Jreyman Ir TUcK & Ibols_10—21-03
relocated. _

Joumeyman Truck ¢
St terip 480voltpariek and ll§mall ords for ok
meyman Truck & tools 10-24-03 '
ihalfsEnaton oDl Culter

*+CONTINUED"™™
Customer Copy

A QT 10 &g Praviow (o Odrren-
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innovative Electric Inc
PO Box 6783
Lynnwood,WA 98036
(425)290-78C3
(425)355-1965 Fax

Invoice

Page 2 of 2
Job: 480v plasma cutter, bldg.,7,22 Invoice#: 031025T
Job#: 131
tem Description Qty Price Total
" o ’ " Labor:
Total Due
Customer Copy

RCLLC 0003367



P 42S-290-7803
F425-355-1965

PQ B8ox 6783
LYynNWAOOOD, WA 98036
INNDVATIVE-ELECTRIC.EOM

December 1, 2003

Lindz Brunson

Project Development Group, Inc
1386 Beulab Road,

Pittsburgh, PA 15235

Re: Old Rainier Brewery Project, Seattle, WA
Dear Ms. Brunson,

This is in regards to the unpaid invoice # 031002T in the amount of $4,241.29 dated Oct. 1;
2003. At this time this invoice is over 60 days. Invoice # 031024T for $1,660.56, and invoice #

031025T for $4,822.29 are also due at this time.

We were advised on Nov 7%, that payment for Inv # 031002T would be made immediately. We
have made additional calls on Nov 20% and Nov 24% concerning this invoice. To date no
payment for any invoices have been received.

Please be advised that no further work will be done for Project Development Group until
payment is received. We would appreciate your immediate attention to this matter.

Sincerely,

Donna Diaz
Innovative Electric, Inc.

: cc Ariel Development Inc,. Shimon Mizrahi

RCLLC 0003368



PDG - Anca

From: "Anca Moreno" (b) (6)
To: . "Rege O'Hara" <rohara@pdge.com>; "Linda Brunson" <lbrunson@pdge.com>
Ce: "Robin Burnham" <rburnham@pdge.com>; "Ray anht" <rwright@pdge.com>
Sent: Monday, December 01, 2003 11:41 AM
Subject:  Tully's & Innovative Electric

12/1/03

Rege,

There seems to be some confusion regarding Innovative Electric. | received a call today from Donna,
accounts receivable, who states that their company has not been paid for work done by them for
Project Development Group at the Tully's job site. There are 3 invoices $4241.00; $1600.00; $4800.00,
owing. Donna did state that she was told a check was cut and being sent to her however she didn't
receive one,

Innovative Electric has now stopped working for us, no electrical power or any work will be provided
by them for Project Development Group until Innovative Electric has been paid. Can you please
contact Donna at 425-290-7803 with a payment schedule. Thanks much, Carla.

Carla Burnham

Admin Assistant

PDG, Inc. ' .
425-825-1612

12/1/2003

RCLLC 0003369



PDG - Anca

From: "Rege O'Hara" <rohara@pdge.com>

To: . "Anca Moreno” (b) (6) ; "Linda Brunson" <ibrunson@pdge.com>
Cc: "Robin Burnham" <rburnham@pdge.com>; "Ray Wright" <rwright@pdge.com>

Sent: Monday, December 01, 2003 1:32 PM

Subject: Re: Tully's & Innovative Electric
Carla

Payment for their $4,241.29 10/1/03 invoice went out today. The other two invoices are dated 10/29/03,
just a little over 30 days old.

Rege

----- Original Message -----

From: Anca Moreno

To: Rege O'Hara ; Linda Brunson

Cc: Robin Burnham ; Ray Wright

Sent: Monday, December 01, 2003 2:41 PM
Subject: Tully's & Innovative Electric

112/1/03
Rege, : .
There seerns to be some confusion regarding Innovative Electric. | received a call today from Donna,
accounts receivable, who states that their company has not been paid for work done by them for
Project Development Group at the Tully's job site. There are 3 invoices $4241.00; $1600.00;
$4800.00, owing. Donna did state that she was told a chech was cut and being sent to her however
she didn't receive one.

Innovative Electric has now stopped working for us, no electrical power or any work will be
provided by them for Project Development Group until Innovative Electric has been paid. Can you
please contact Donna at 425-290-7803 with a payment schedule. Thanks much, Carla.

t

Carla Burnham
Admin Assistant
PDG, Inc.
425-825-1612

12/1/2003

RCLLC 0003370



Project Development Group, Inc.

PROJECT: Former Rainier Brewery Abatement PDG C.O. # 7
CHANGE ORDER PROPOSAL COP. # 0
DATE: . 12/18/2003
DESCRIPTION: Bldg #8 Rooftop Demo - Cut & Crane TIME EXT: 7 days
1 CRAFT LABOR COSTS
a. Direct Labor Costs 1000 HRS $25.00 RATE $ 25,000.00
b. Direct Supervision (15%of a.) $ -
c. Safety ( 2% of a.) $ 500.00
d. Travel (Parking) 0 DAY  $6.00 RATE $ -
2 MATERIAL COSTS
a. Material Costs $ 987.00
b. Air Monitoring $ 2,000.00
c. Dump Fee & Hauling $ -
3 EQUIPMENT COSTS
a. Crane Rental, Mobilization & Crew $ 12,000.00
b. Rental Equipment $ 3,500.00
4 SMALL TOOLS
a. Small Tools ( 5% of a.) $ 1,250.00
5 Overhead and Profit -
a.22%of 1,2,3& 4 $ 9,952.14
6 Subcontractors
a. Electrician $ 1,000.00
b. $ -
c. $ -
d. $ -
e. $ -
7 OVERHEAD & PROFIT ON SUBCONTRACTORS 50.00
a.15% of 6 $ 150.
8 INSURANCE
a. Payroll driven liability insurance (%of1) $ -
b. Volume Driven Liability Insurance (3% of 1 through 7) $ 1,690.17
9 BOND . . $ i
a. Bond (2.5% of 1 through 8)
10 UNIT PRICE WORK $ A
a. Unit Price Work
31
T1 TOTAL COST §  58029.31]

Bep DiTlevo- (L JoMe

RCLLC 0003371





